

Appendix BBB
Interim Delivery Schedule

Interim Delivery Schedule

Date	Type of Delivery
July 23 rd , 2004	Main
July 30 th	Screener
August 6 th	Main
August 13 th	Screener
August 20 th	Main
August 27 th	Screener
September 3 rd	Main
September 10 th	Screener*
September 17 th	Main
October 1 st	Main
October 8 th	Screener
October 15 th	Main
October 29 th	Main
November 5 th	Screener
November 12 th	Main
December 3 rd	Main**
December 10 th	Screener
December 17 th	Main
January 7 th	Main **
January 14 th	Screener
January 21 st	Main

* This was the final biweekly screener delivery; subsequent screener deliveries were scheduled every fourth week.

** These two main deliveries were each postponed one week from the normal biweekly schedule in order to accommodate holiday schedules, so they occur three weeks after the previous main delivery instead of two weeks. The following screener deliveries were also pushed back, and so occur five weeks after the previous screener delivery instead of four weeks.